All,

The GATM Program Office originally anticipated releasing the Draft Request for Proposal (RFP) by the end of August.  The release of the draft RFP is postponed for at least 45 days.  There may be incremental releases of the Technical Documents prior to this date.   Documents will be posted to the HERBB website.  Correspondingly, the anticipated release date for the RFP is now tentatively scheduled for the second quarter of FY05.  If you have any questions, please contact Mr. Edwin Johnson at edwin.johnson@hanscom.af.mil or Lt Danielle Woods at danielle.woods@hanscom.af.mil.   

Very Respectfully,

Lt Danielle Woods

